1. IMPLEMENTATION PLAN FOR A PILOT PROJECT TO ESTABLISH AN INTEGRATED URBAN FARM FOR THE TRAINING OF INTERNALLY DISPLACED PERSONS IN THE BAMEMDA II SUBDIVISION

*Project Objectives

- Establish a self-sustaining urban farm that can serve as a model for future community-based food production initiatives.
- Provide vocational training and employment opportunities in sustainable urban agriculture for internally displaced persons in the Bamenda II Sub-division.
- Improve food security and access to fresh, nutritious produce for the local displaced population and surrounding community.

The successful implementation of this pilot project will provide valuable insights and learning to inform the scaling and replication of integrated urban farming initiatives for internally displaced populations in similar contexts

Designation of the tasks	Months M J J A S O N D J F M A M J													
Designation of the tasks		J	J	Α	S	0	N	D	J	F	M	Α	M	J
Preparation phase														
Identify a suitable plot of land within the Bamenda 2														
subdivision, ideally vacant or underutilized public or														
communal land														
Engage local authorities and community leaders to														
secure access to the land for the project duration,														
through lease or community agreement														
Targeting of beneficiaries														
Baseline survey of beneficiaries														
Conduct a site assessment to evaluate soil quality,														
sunlight exposure, access to water, and other factors														
critical for urban farming														<u> </u>
Farm Design and Infrastructure														
Develop an integrated farm plan incorporating														
vegetable gardens, aquaculture, composting, and														
potentially small-scale livestock														
Construct necessary infrastructure such as irrigation														
systems, greenhouses, aquaculture tanks, and storage														
facilities														
Capacity Building and Training														
Provide comprehensive training on (CSA) sustainable														
urban agriculture techniques, farm management, and														
business skills														
Production and Marketing														
Develop a crop production plan to ensure a diverse,														
year-round yield of fruits, vegetables, and other														
agricultural products														<u> </u>
Implement post-harvest handling, value-addition, and														
marketing strategies to sell the farm's produce to the														
local community														

Explore opportunities to link the farm's products to school feeding programs, local markets, and other institutional buyers							
Monitoring, Evaluation, and Scaling							
Establish key performance indicators to track the project's progress and impact on the lives of the displaced participants							
Conduct regular monitoring and evaluation to identify successes, challenges, and opportunities for improvement							
Stakeholder Engagement and Partnerships							
Engage local authorities, community leaders, and humanitarian organizations to secure buy-in and support for the project							
Ensure ongoing communication and coordination with all stakeholders throughout the project implementation							

2. Implementation Plan of the Targeting Process of Vulnerable Beneficiaries of the Pilot Project to Establish an Integrated Urban Farm for the Training of Internally Displaced Persons in the Bamenda II Sub-Division

Designation of the tasks	Weeks														
	M	T	W	T	F	S	S	M	T	W	Т	F	S	S	
Information and Awareness Phase															
Information, Development and Distribution															
of Letters for Stakeholder Participation															
Elaboration of the TOR for mapping of															
vulnerable beneficiaries															
Meeting with partners															
identification of neighborhoods and household	ds														
for targeting															
Preliminary List Development															
Development of Provisional Lists for Targetin	g														
Recipients															
Triangulation															
Meeting for the validation of the beneficiary															
lists															
Publication and sending confirmation SMS															
to beneficiaries															